

Change Order Form

State of Ohio Standard Forms and Documents

Project Name and Location Ridgedale Elementary HVAC Upgrade 3105 Hillman Ford Road, Morral Ohio 43337		Contract Number - -	
Contract Type	Modification No.	Project Number	Phase
Contractor / CM / DB / ESCO Name MG Energy	Description Electrical Service Underground	CO1	- -
		Sequence No.	Phase
		Contract	
Basis of Change Order		Funding Information	
<input type="checkbox"/> Error / Omission	<input type="checkbox"/> Value Engineering	State Funds	\$0.00
<input type="checkbox"/> Owner Request	<input checked="" type="checkbox"/> Differing Site Condition	Local Funds	\$4,356.00
<input type="checkbox"/> Code Directive	<input type="checkbox"/> Field Resolution	Other Funds (LFI)	\$0.00
<input type="checkbox"/> Other			
Adjustment of the Contract Times		Adjustment to the Contract Sum	
Contract Days Changed	0	Change Order Amount	\$4,356.00
Revised Completion Date	NA	Revised Contract Sum	\$1,130,872.00

Description (attach Change Order Summary and Detail forms and additional pages as necessary)

ore a high voltage underground feeder from the parking lot pole to our pad mounted transformer. Install transformer on existing pole. This minimizes/eliminates future issues with removal of existing well pump and provides pathway to remove existing pole mounted transformers in the future.

Justification (attach additional pages as necessary)

See reason above

This Change Order provides full and complete satisfaction for all adjustments of the Contract Sum, Contract Times, or both, for the described changes and shall not serve as the basis for a cumulative impact Claim.

Architect/Engineer / Criteria A/E Recommendation

Name Ryan Kopko, PE
Signature [Signature] Date 6/24/22

Owner 1 Acceptance

Name _____
Signature _____ Date _____

CM Adviser / Owner Agent Recommendation (if any)

Name _____
Signature _____ Date _____

Owner 2 Acceptance (if applicable)

Name _____
Signature _____ Date _____

Contractor / CM at Risk / Design-Builder / ESCO Approval

Name _____
Signature _____ Date _____

Contracting Authority Approval

Name _____
Signature _____ Date _____

MG Energy Solutions
100 West Sixth Street
Mansfield, Ohio 44902



Office (419) 522-2700
tgrillo@mg.energy

Change Order

JOB NAME: CO # 01 Ridgedale Elementary

CO DATE: June 15, 2022

JOB LOCATION: Marion, OH

CO NUMBER:

CO EXPIRES:

ESTIMATED BY: Paul Hinze

CUSTOMER: Ridgedale School Board

PHONE:

CONTACT: Ryan Kopco

FAX:

CUSTOMER SIGNATURE: DATE:

QTY	DESCRIPTION	UNIT PRICE	TOTAL
1.00	Mark Danals of Spring Electric has requested a change order for the following	\$4,356.00	\$4,356.00
	The School has a concern about the pole and overhead wiring being unsafe and difficult to pull the well pump. Gary Vanderhoff (Mid-Ohio Energy) suggestion is to add cut outs to the parking lot pole, upstream from the transformer pole. Then bore a high voltage underground feeder from the parking lot pole to our pad mounted transformer.		\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00

Comments:

SUBTOTAL	\$4,356.00
SALES TAX	\$0.00
SHIPPING & HANDLING	\$0.00
OTHER	\$0.00
TOTAL	\$4,356.00

High Efficiency HVAC Systems - Professional Engineering - Boiler & Chiller Systems

Design/Build Turnkey Projects - Building Automation - Domestic Hot Water Systems - 24/7 Service and Repairs